
Integrated Lifestyle 
Infrastructure Network 
Plan 2024-2041 
Logan City Council is providing a plan to coordinate planning and delivery 
of Community, Sports and Parks infrastructure in Logan until 2041.

http://logan.qld.gov.au
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Executive Summary 
The City of Logan is a vibrant and diverse city, offering a wide range of experiences and lifestyle 
opportunities from sustainable nature-based experiences, sporting and cultural events, and 
community facilities. As a Council, we are proactive in creating new experiences and opportunities 
in a way that benefits our community, environment, liveability, and economic prosperity. 

The City of Logan is experiencing unprecedented growth and change, with an additional 208,871 
people expected to live in our city by 2041, taking the population to over 566,000 people. This growth 
will place pressure on our existing infrastructure to expand and adapt and will require significant 
expansion to the city's infrastructure network to meet demand. While growth presents challenges, it 
also brings new and exciting opportunities for our city and the way we plan, deliver, and manage our 
infrastructure. 

This Integrated Lifestyle Infrastructure Network Plan 2024 - 2041 (ILINP) provides a framework to 
coordinate the planning and delivery of Logan City Council’s park, sports, and community 
infrastructure networks up to 2041. It identifies opportunities to align infrastructure projects to achieve 
a one network approach, driving performance and tackling complex issues, while providing the 
infrastructure required to meet growing and changing needs and aspirations for the community. 

The ILINP builds on the work Council has already taken in developing the Parks Infrastructure Plan 
2024-2041 (updated, previously titled Parks Strategy 2014), Community Infrastructure Plan 2024–
2041 (updated, previously titled Community Infrastructure Strategy 2019 2041) and a new Sports 
Infrastructure Plan 2024-2041. 

Implementation of the ILINP is expected to provide many community benefits including improved 
access and connectivity through integrated infrastructure and services; opportunities to develop 
integrated service delivery models; improved placemaking and amenity and deliver quality 
infrastructure earlier through aligning sequencing and pooling of resources. 

An action plan has been prepared detailing the key actions, activities, initiatives, and other work 
required to support the implementation of the ILINP. The actions respond to the research and 
analyses undertaken to date and aim to address any gaps and shortfalls in the policy, planning and 
governance arrangements that impact upon infrastructure provision.  

The actions are grouped under five priority areas 

1. Responds to community needs and expectations 
2. An effective, efficient and sustainable infrastructure network 
3. Optimise the Lifestyle Network as a driver of Logan’s economic prosperity. 
4. Funding and Partnerships 
5. Governance and Operational Considerations 

The ILINP provides the opportunities for a joint approach to infrastructure delivery and the 
opportunity to identify joint priority projects for integration.  The joint priority projects are identified in 
the Integrated Infrastructure Priority List. This list aligns and prioritises projects where community 
infrastructure and parks and/or sporting infrastructure align.  

The CIP, PIP and SIP each result in a list of future infrastructure projects, prioritised based on the 
methodologies .  The list of projects for each infrastructure network, or Statement of Intent (SoI), 
have been developed to inform the LGIP, future budgets, and advocacy for external funding 
opportunities.  

  



Introduction 
Purpose of this Plan 
The City of Logan is experiencing unprecedented growth and change, with an additional 208,871 
people expected to live in our city by 2041. This growth will place pressure on our existing 
infrastructure to expand and adapt and will require significant expansion to the city's infrastructure 
network to meet demand. While growth presents challenges, it also brings new and exciting 
opportunities for our city and the way we plan, deliver, and manage our infrastructure. 

The Integrated Lifestyle Infrastructure Network Plan 2024–2041 (ILINP) provides a framework to 
coordinate the planning and delivery of Logan City Council’s park, sports, and community 
infrastructure networks up to 2041. It identifies opportunities to align infrastructure projects to achieve 
a one network approach, driving performance and tackling complex issues, while providing the 
infrastructure required to meet growing and changing needs and aspirations for the community.  

The purpose of this plan is to:  

• Identify opportunities for integrated land use and infrastructure delivery to guide Council’s 
prioritisation and long-term investment decisions. 

• Identify opportunities for collaboration, from planning and strategic land acquisition, through 
to infrastructure delivery, management, and operations. 

• Realise the savings, efficiencies and improvements that can be achieved through 
simultaneous and/or coordinated planning and delivery of different infrastructure types. 

• Position Council to pursue new opportunities and collaborative partnerships with other levels 
of government, non-government organisations and the private sector to contribute to Logan’s 
infrastructure needs. 

• Provide a strong evidence base and clear plan of action to support Council’s advocacy efforts 
and funding applications for investment for infrastructure projects. 

• Inform and support local government planning instruments, including the Logan Planning 
Scheme, Local Government Infrastructure Plan (LGIP) and master plans. 

• Inform and support other local government plans and processes, including service planning; 
budget processes and financial plans; asset management plans; and Council’s capital works 
program.  

• Enable Council to maximise the benefits from its existing lifestyle infrastructure assets, as 
well as help attract new investment to the city overtime. 

 
Benefits of the Integrated Lifestyle Infrastructure Network Plan 2024-2041  
Implementation of the ILINP is expected to deliver the following community benefits: 

• Improved access, connectivity, and interactions through co-located or integrated 
infrastructure and services. 

• Opportunities to explore and deliver integrated service delivery models, that focus on shared 
goals or target groups, designed to better meet community needs and objectives (i.e. 
seamless, single-system service delivery rather than each service provider operating 
autonomously). 

• Improved placemaking and amenity by delivering high-quality places, with the scale and mix 
of uses that attract and retain people. 



• Potential to deliver some infrastructure earlier through aligning the sequencing and timing of 
infrastructure projects, or through the pooling of resources. 

This work builds on Council’s significant investment in park, sports and community infrastructure 
assets and will be fundamental to attracting new investment to Logan in the future.  

Project Scope and Approach 

This ILINP focuses on integration of park, sports and community infrastructure for which Council has 
primary responsibility. The ILINP aims to align infrastructure priorities by aligning the following 
infrastructure plans:   

• Community Infrastructure Plan 2024-2041 (updated, previously titled Community 
Infrastructure Strategy 2019-2041)  

• Parks Infrastructure Plan 2024-2041 (updated, previously titled Parks Strategy 2014)  
• Sports Infrastructure Plan 2024-2041 (new)  

The Community Infrastructure Plan 2024-2041(CIP) and the Parks Infrastructure Plan 2024-2041 
(PIP) have been updated from their respective previously endorsed versions to inform the 
development of the ILINP. The updates to the CIP and the PIP have been made to incorporate 
Council’s latest planning and strategic priorities, and capture key changes that may have impacted 
demand, including the latest population modelling. The updated plans use Council’s Logan 
Development Projection Model (LDPM) with a base date of 30 June 2021. 

The Sports Infrastructure Plan 2024-2041 (SIP) is new to Council and provides direction on provision 
of sporting infrastructure required now and into the future. The SIP assesses supply, demand, 
utilisation rates, sporting trends and emerging sport needs. Sports infrastructure delivery occurs on 
sport park land and therefore aligns to and is dependent on the availability and timing of sports park 
land. 

The ILINP considers the following Council parks, sports, and community infrastructure asset types, 
collectively referred to as ‘lifestyle infrastructure’ as identified in Figure 1.  

Figure 1. Lifestyle Infrastructure Asset Types 

 

Parks

• Recreation
• Sport
• Natural areas
• Balance

Sports

• Sporting clubhouses
• Sporting changerooms
• Sporting fields and courts
• Lighting
• Scoreboards
• Arenas
• Solar installation
• Car parking
• Irrigation

Community Infrastructure

• General community spaces
• Community centres
• Convention/exhibition 

centres
• Libraries
• Performing arts facilities or 

spaces
• Art galleries or spaces
• Museums
• Indoor sports facilities
• Aquatic centres
• Leisure centres

Cross-cutting elements: 

• Community need  
• Land use planning 
• Infrastructure planning and delivery 
• Asset management 

 



 

Project Drivers 

Logan City is currently facing many challenges in delivering infrastructure to meet community needs, 
which are the project drivers for the ILINP project.  These challenges include: 

• rapid population growth, which is expected to exceed 566,000 by 2041. 
• changing development fronts where development is occurring in areas earlier or later than 

originally expected. 
• servicing our diverse communities with a broad range of needs and aspirations. 
• increasing land and infrastructure costs and the challenge of funding infrastructure.  
• Financial sustainability of infrastructure delivery due to the gap between to costs of the 

infrastructure required to service the community and revenue received through infrastructure 
charges. 

• increasing densities in existing urban areas and ability to service these changing needs. 
• aging community, sport and park assets and maintenance and replacements needs. 
• land availability and ability to acquire land at the right time and in the right location. 
• impacts of reduced private open space due to higher density housing and reduced lot sizes  
• ability for community to access infrastructure due to lack of cross city transport connections 

and lack of public transport, particularly in some parts of the City.  
• differing processes and expectations for the Priority Development Areas of Greater Flagstone 

and Yarrabilba, and ability to secure the most appropriate land, align budget timing, and meet 
Council’s desired standard of service. 

Project Inclusions, Exclusions and Assumptions 

Planning Assumptions  

Planning assumptions are assumptions about the type, scale, location and timing of population and 
employment growth, and the resulting development within a local government area. Council’s park, 
sports and community infrastructure planning uses Council’s internal planning assumptions to 
assess future infrastructure requirements based on expected growth across the city, with a base 
date of 2021, up to 2041. Planning assumptions are based on the best available information at a 
point in time, however with long-term planning there remains some level of uncertainty around the 
future scale and timing of population growth and major development projects. 

Priority Development Areas 

The City of Logan has two Priority Development Areas (PDAs) - Greater Flagstone and Yarrabilba. 
PDAs are land designed for priority development, and are regulated by the Queensland Government, 
through Economic Development Queensland (EDQ). Yarrabilba and Greater Flagstone PDAs are 
subject to development schemes and timing identified by EDQ, with land for park, sports and 
community infrastructure transferred to Council. The delivery of infrastructure will be dependent on 
population growth, development sequencing, land availability, available funding, and infrastructure 
agreement(s) between relevant parties. 

Funding Commitments 

Funding for park, sports and community infrastructure comes from a range of sources, and is subject 
to annual budgets, the eligibility of projects for grants and funding, and partnership opportunities. For 
these reasons, the timing and delivery of projects identified in this plan are subject to securing 



financial commitments, along with Council’s prioritisation of capital works and operational 
considerations. While Council does have budget for capital delivery, the existing budget is not 
enough to fund all infrastructure projects on its own, and additional funding will need to be sourced 
to realise the delivery of infrastructure.  The ILINP will assist in driving funding opportunities and can 
be used as an advocacy tool to secure funding based on identified priority projects.  

Strategic Context 
Policy and Strategic Context 

This ILINP operates within a broader policy and strategic context, influenced by existing policies, 
strategies, and plans, and statutory requirements and aspirations for the community. The ILINP is 
directly informed by and brings together the key opportunities identified in Council’s CIP, PIP and 
SIP as shown in Figure 2. 

Figure 2. Integrated Lifestyle Infrastructure Network Relationship 

 

Consideration of the policy and strategic context reflects Council’s commitment to broader, long-term 
planning and policy objectives that supports our city’s growth, but also strengthens Logan’s important 
role and contribution in shaping the South East Queensland region.  

Key documents that have been reviewed as part of this plan are summarised in Table 1. 

  

Integrated 
Lifestyle 

Infrastructure 
Network Plan

Community 
Infrastructure 

Plan

Parks 
Infrastructure 

Plan
Sports 

Infrastructure 
Plan



Table 1: Summary of Relevant Policy and Plans 

Document / Instrument Summary 
Australian Government 
The Future of Australian 
Sport (2022) 

 

 

The 2022 report identifies 6 megatrends that are expected to shape the sport 
sector, those being, Escalate the Exercise – New Pathways to Sport, The Next 
Arena – the Rise of Entertainment Sports, The Perfect Pivot – Adapting in an 
uncertain world, Mind the Gap – Bringing Australia together across generational 
and societal divides, New Horizons – Science and Technology changing the 
game, and Our Best Sporting Side – safe, sustainable and inclusive for all. 

Queensland Government 
The Queensland Plan: a 30-
year vision for Queensland1 

The Queensland Plan represents the aspirations of Queenslanders over the next 
30 years. It sets the long-term direction for Queensland's future through 
strategies and actions across nine themes: education, community, regions, 
economy, health and wellbeing, environment, people, infrastructure, and 
governance. 

ShapingSEQ 2023: South 
East Queensland Regional 
Plan 2023 

ShapingSEQ 2023 is the Queensland Government’s vision and plan to manage 
future growth, land use and development in South East Queensland. The plan 
identifies future growth areas and dwelling supply targets for Logan to 
accommodate long-term urban growth. ‘Integrating land use and infrastructure’ 
is identified as a regional priority to support this growth, along with a program of 
infrastructure projects to achieve the economic and social priorities of the region. 
ShapingSEQ is a statutory plan given effect under the Planning Act 2016 and 
provides guidance for more detailed planning at the local level. It was prepared 
by the Queensland Government in partnership with South East Queensland's 12 
local government authorities and their local communities. 

Logan City Council 
Logan Community Vision: 
Final Report 2021 

In 2021 Council facilitated a community visioning process to understand what is 
important to our residents so that Council can deliver infrastructure, services and 
programs that align to community needs and aspirations. Community 
representatives developed the following Community Vision Statement:  
“Logan is a thriving, forward-thinking community, building a smart future by 
embracing innovation, diversity, and equality for all. No matter where you’re 
from, you’re welcome in Logan”. 
This vision reflects the themes and ideas community members feel are important 
to deliver on over the next 10 years, with ‘Green Lifestyle‘ and Infrastructure’ 
identified as a key area of focus: 

Corporate Plan 2021-2026 The Corporate Plan 2021-2026 sets out Council's vision for the future and its 
strategic areas of focus. This ILINP aligns to the following priorities under the 
focus areas of ‘Healthy connected community’, ‘Economy and growth’ and 
‘Infrastructure’. 

Logan Planning Scheme
(and LGIP) 

 The Logan Planning Scheme helps Council manage population growth and 
guide the way land is developed across the city. A key component of the planning 
scheme is the LGIP, which identifies Council's plans for priority infrastructure 
that is necessary to service urban development in a coordinated, efficient, and 
financially sustainable manner. Council's Parks Infrastructure Plan 2024–2041 
and Community Infrastructure Plan 2024–2041 directly inform the development 
of Council’s LGIP. 

 

1 Source: Queensland Government (2014), The Queensland Plan: Queenslanders’ 30 year vision, 

https://www.queenslandplan.qld.gov.au/assets/images/qld-plan.pdf 

https://www.queenslandplan.qld.gov.au/assets/images/qld-plan.pdf


This ILINP intersects with a variety of other Council strategies and plans, including: 

• Active Logan Strategy 2016-2028 
• Arts, Culture and Heritage Plan 2023-2027 
• Beenleigh Town Centre Master Plan and Beenleigh Implementation Plan 
• City of Logan Advocacy Strategy 2021-2024 
• Climate Change Resilience Strategy 2021-2031 
• Disability Action Plan 2023-2025 
• Greater Springwood Master Plan and Springwood Implementation Plan 
• Logan Central Civic and Community Precinct Plan 
• Logan Central Master Plan and Logan Central Implementation Plan 2023 
• Logan Destination Management Plan 2023-2028 
• Logan Economic Development Strategy 2022-2027 
• Logan Village Green Master Plan Logan Village Implementation Plan 
• Meadowbrook Master Plan and Meadowbrook Implementation Plan 
• Night Time Economy Strategy 2022 

  



City of Logan - Study Area  

The City of Logan is one of 12 local government areas that make up the South East Queensland 
region. Logan City shares its boundary with the City of Brisbane, City of Gold Coast, City of Ipswich, 
Redland City, and Scenic Rim local government areas. It comprises 70 suburbs covering 957 square 
kilometers, and approximately 70% of the city is rural, semi-rural or land for conservation. 

The city comprises a network of key centres, economic zones, and two Priority Development Areas 
as shown in Figure 3.  

Figure 3: City of Logan Context Map 

 
Source: LCC, Economic Development Strategy (2022).  

https://en.wikipedia.org/wiki/Redland_City


Where are we now? 
Community Profile 

This community profile provides insight into the unique characteristics of the City of Logan 
community and is based on data from the Census of Population and Housing (2016 and 2021).  

 

 



 

  



Where are we going? 
What growth are we planning for? 

The City of Logan is one of the largest and fastest growth cities in Australia. Based on Council’s 
population modelling, our city is expected to grow by approximately 58% to over 566,000 people by 
2041. Most of our future population growth is expected to occur in the PDAs of Greater Flagstone 
and Yarrabilba, along with greenfield suburbs of Park Ridge, Logan Reserve and Park Ridge South.   

The Greater Flagstone and Yarrabilba PDAs are expected to develop into small cities within their 
own right and one fully developed, are expected to reach an ultimate population of up to 120,000 
and 50,000 residents respectively.   

The areas with the highest growth rates from the 30 June 2021 base date to 2041, based on 
Council’s LDPM, are identified in Table 2 below. 

Table 2. Areas expected to experience the highest growth rate in Logan. 

Areas 2021 
population 
estimate 

2041 
population 
estimate 

Growth 
Rate 

Flagstone PDA (part of - excluding the Greenbank and North 
Maclean portion of the PDA) 

7,820 58,363 646% 

Combined suburbs of Park Ridge, Logan Reserve, and Park 
Ridge South 

19,518 93,584 379% 

Greenbank / North Maclean portion of the Greater Flagstone
PDA 

 2,115 6,339 199% 

Yarrabilba PDA 10,743 31,227 191% 

While high rates of growth are expected in the greenfield areas, all urban areas are also expected 
to experience growth, which will place pressure on existing infrastructure, or in some cases 
infrastructure may already be undersupplied or in need of replacement.   

To accommodate all estimated growth, Council must continually review and plan for infrastructure 
provision across the city. 

  



Strategic Planning Framework 
Principles and Desired Outcomes 

The strategic planning framework sets out Council’s policy directions and expectations for planning 
and delivery of the integrated lifestyle network. The strategic planning framework enables Council to 
apply clear and consistent expectations for planners, developers and decision-makers to apply to 
improve the overall performance of Council’s infrastructure, while maximising community benefit. 
The principles and desired outcomes to achieve the integrated lifestyle network are listed in Table 
3. 

Table 3: Principles and Desired Outcomes for the Integrated Lifestyle Network 

Principle Desired Outcomes 

1. Infrastructure is 
responsive and flexible 

1a) Provision of infrastructure is driven by demonstrated needs and aspirations 
for the community. 

1b) Infrastructure is equitably distributed, central, and accessible to the 
communities that it is intended to service.  

1c) Infrastructure is fit for purpose with high quality design to enable the 
effective delivery of services and activities. 

1d) Infrastructure is planned and designed to be multifunctional, flexible, and 
adaptable to change over time.  

1e) Infrastructure is planned, delivered, and activated through collaborative 
partnerships between stakeholders to achieve better outcomes.  

2. Infrastructure is safe, 
inclusive and 
welcoming 

2a) Safety and security is implicit in the planning, design and management of 
infrastructure. 

2b) Infrastructure is universally designed so that it can be accessed, 
understood, and used by everyone, regardless of their age, ability, and 
background. 

2c) Infrastructure is designed, managed, and programmed to be attractive and 
appealing to a broad range of users. 

3. Infrastructure is 
coordinated, optimised 
and efficient 

3a) Infrastructure is planned in an efficient and coordinated manner, intended 
to operate as an integrated network that works together to meet a broad 
range of user needs. 

3b) Investment in infrastructure is optimised through the co-location of 
infrastructure and co-location with other attractors or uses to achieve 
maximum community benefit. 

3c) Infrastructure is strategically located to maximise visibility, accessibility, 
and activation. 

3d) Infrastructure is planned, designed, and managed to support shared use 
and achieve maximum utilisation levels. 

4. Infrastructure is 
sustainable  

4a) Infrastructure seeks to reduce Council’s environmental impact through 
environmentally sustainable design measures.  

4b) Infrastructure is future proofed as it is built, embracing technology, data, 
and intelligent design. 

4c) Infrastructure achieves value for money by purchasing land early, 
maximising land and building efficiencies, and using building and asset 
management practices that maximise the asset lifespan. 

4d) The public value of infrastructure is maximised and used to contribute to 
broader social and economic development objectives. 



Site Selection Criteria 

Site selection criteria have been developed to provide guidance when determining suitable sites to 
locate infrastructure. This is to ensure that land is unconstrained and optimised for development, as 
well as complying with all relevant legislation and standards. Decisions should aim to meet the 
desired outcomes, recognising that not all outcomes may be achievable in every case. These site 
selection criteria are intended to be applied to integration or co-location opportunities for the 
integrated lifestyle network only and is not intended to be applied to the individual community, park 
or sports infrastructure network.  

Application of the site selection criteria should be in accordance with the Logan Planning Scheme 
2015 and consideration given to relevant policy, legislation, and Australian Standards. The site 
selection criteria and desired outcome for the integrated lifestyle network are provided in Table 4. 

Table 4: Site Selection Criteria for Integrated Lifestyle Network Projects. 

Criteria Desired Outcomes 

1. Physical
conditions
technical 
considerations 

 site
and

 
  

1a) The site is free of unacceptable constraints, with consideration given to: 
• Vegetation and habitat value; 
• Bushfire hazard; 
• Cultural heritage and character; 
• Waterway corridors and wetlands;  
• Erosion prone areas; 
• Land fill; 
• Land contamination; and 
• Any other applicable land use and zoning constraints. 

1b) The site has a minimum land area in accordance with Council's Desired 
Standards of Service. 

1c) The site is of a compact shape, free of irregular boundaries. 
1d) The site slope is not in excess of 10%. 
1e) The site is fully serviced with regard to utilities (e.g. connected to electricity, 

water, sewerage). 
1f) The site is free of health and safety hazards and encumbrances (e.g. 

easements and other utilities such as drainage, sewerage pump stations, and 
high voltage powerlines). 

2. Context and amenity 2a) The intended use is compatible with, and ideally complements, the 
neighbouring land uses. 

2b) The intended use is consistent with the existing character and/or future 
development intent of the area. 

3. Visibility and access 3a) The site is visually prominent to maximise passive surveillance and promotion 
of the project. 

3b) The site boundary directly addresses the principal road frontage or vehicle 
drop off area. 

3c) The site provides adequate access and space for parking, including service 
and delivery vehicles (e.g. bus, emergency services, maintenance, and 
couriers). 

3d) Access to the site is legible and appropriate for the adjacent road hierarchy. 
 

 

 

  



Action Plan 
An action plan has been prepared detailing the key actions, activities, initiatives, and other work 
required to support the implementation of the ILINP. The actions respond to the research and 
analyses undertaken to date and aim to address any gaps and shortfalls in the policy, planning and 
governance arrangements that impact upon infrastructure provision.  

Some of the actions build upon current projects and programs being undertaken by Council. Other 
actions signify new ways to plan and deliver our infrastructure. This work will occur over the lifecycle 
of this plan and may result in future amendments and updates. 

The actions are grouped under five priority areas each with an aim as identified in Figure 4. 

Figure 4. Action Priority Areas and Aims 

 
 
The ILINP Action Plan groups actions by priority area, as shown in Table 5. It focusses on short-
term actions to be implemented by 2031. As the plan is executed, additional actions may be 
identified, including those achievable in the longer term. The Action Plan can be updated in future 
iterations of the ILINP.   

Table 5. Integrated Lifestyle Infrastructure Network Plan 2024 - 2041 Actions. 

Action 
No. Action 

Priority Area 1. Responds to community needs and expectations 

1 
Work with Council’s Economic Development and City Planning (EDCP) Branch to test scenarios 
and infrastructure project options, and track changes to Council’s population modelling 
assumptions to guide future planning for the park, sports and community infrastructure networks. 



Action 
No. Action 

2 Identify and secure land early in key locations that are experiencing high intensity development 
to avoid loss of ideal site. 

3 
Prioritise investment in integrated infrastructure delivery in strategic locations that provide 
greatest community benefit for better activation of spaces, improved connectivity, and greater 
community interaction.  

Priority Area 2. An Effective, Efficient and Sustainable Infrastructure Network 

4 
Embed and align the strategic directions of the Integrated Lifestyle Infrastructure Network Plan 
2024-2041 into the Logan Planning Scheme, Local Plans, master plans and other local 
government planning instruments. 

5 

Develop a framework to identify and evaluate properties to: 

• Identify opportunities for early acquisition of land to ensure timely and efficient delivery 
of infrastructure. 

• Ensure land is unconstrained and suitable for development with respect to physical site 
conditions, technical considerations, context and amenity, and access. 

6 
Coordinate the delivery of integrated infrastructure projects to incorporate high-quality design 
and placemaking elements that include environmentally sustainable features to create attractive 
and inviting places that have regard for asset longevity. 

7 Align timing and delivery of lifestyle integration projects with all other Council infrastructure 
networks. In line with LGIP2 schedule. 

Priority Area 3: Optimise the Lifestyle Network as a driver of Logan’s economic prosperity. 

8 Work with partners to plan, design and deliver an Integrated Lifestyle Network that can be well 
activated to attract a range of organised events, festivals, and cultural activities  

9 
Partner with developers to identify co-delivery opportunities and/or more efficient delivery of 
high-quality lifestyle infrastructure projects that can provide key attractors for residential uptake 
and commercial investment. 

10 Work with EDCP Place Managers to drive/facilitate key integrated projects that can provide a 
catalyst for investment in activity centres.  

Priority Area 4: Funding and Partnerships  

11 Advocate to State and Federal Governments to provide increased funding to achieve desired 
levels of service for park, sports and community infrastructure within the City of Logan. 

12 
Work with key agencies to coordinate and leverage major regional, state, national and 
international sporting and cultural events and opportunities to support and facilitate provision of 
sports and community infrastructure and other initiatives across the City. 

13 

Continue to work with developers and Economic Development Queensland to negotiate and 
execute infrastructure agreements that support the sustainable provision of park, sports and 
community infrastructure projects in Greater Flagstone and Yarrabilba Priority Development 
Areas.  



Action 
No. Action 

14 Work with key partners in sports, community and non-government organisations to coordinate 
opportunities for activation and service delivery once infrastructure is delivered.   

Priority Area 5. Governance and Operational Considerations 

15 Support the prioritised program of lifestyle infrastructure projects, with delegations in place to 
enhance decision-making and resource allocation. 

16 Review Council's breakdown of infrastructure charges contributions and advocate for a fair 
allocation to the park and land for community infrastructure networks.  

17 Review Council’s desired standards of service for the park and land for community infrastructure 
networks as part of the LGIP review schedule. 

 

  



Deliverables and Projects 
Methodology of Prioritisation 

The CIP, PIP and SIP provide the direction for planning and delivery of their respective individual 
networks. The infrastructure plans result in a list of projects that have been prioritised based on a 
range of factors that differ by infrastructure network. 

Prioritisation of the Community Infrastructure Network 

The planning for future community facilities, is guided by the CIP. The CIP identifies future needs by 
evaluating the gap between current facility provisions and Council’s desired standards or service, 
considering projected population growth and the Logan Planning Scheme.  The CIP prioritises 
community facility projects as follows: 

• Projects under construction or in the planning and design phase with confirmed funding 
sources and land in Council ownership are prioritised first, based on expected construction 
completion date. 

• For new facilities not yet in planning or design, a threshold approach is used for prioritising 
projects based on: 

o Infrastructure is delivered when 50% of the population is present in high-growth or 
greenfield areas. 

o Infrastructure is delivered when 70-80% of the population is present in established 
urban areas. 

A major influence on prioritising the community facilities network is land availability.  Timing for land 
aligns with the LGIP and by timelines identified by developers and EDQ for the PDAs. Council aims 
to acquire land early, at least two years prior to construction, allowing sufficient time for planning and 
design. Prioritisation for land acquisition follows Council’s planning assumptions and affordability 
modelling, ensuring alignment with anticipated funding streams.  

Timeframes for projects listed in the Statement of Intent are subject to change with an annual 
review to assess factors such as deliverability constraints outside council’s control, grant 
opportunities and budget capacity.  

Prioritisation of the Sports Infrastructure Network 

The SIP highlights collectively the need of sporting infrastructure across the city. This need is then 
assessed by completion of Site Development Plans across the city, which provide a high-level 
statement of what infrastructure is required at each individual facility across the city. Items within 
these statements are developed into specific Project Identification Documents (PID) which provides 
a numeric value between 0 (low need) and 100 (high need), using criteria such as  

Community Need, Activation, Universal Design, Fit for Purpose, Affordability, Environmentally 
Friendly and Resilience. Projects are ranked in order depending on this PID score. 

This process informs the 17-year capital expenditure plan, taking into consideration the Planning 
Funnel which has many influencing factors such as Grant Opportunities, Asset Condition, Budget 
Capacity and other influences such as fire, vandalism etc.  

Prioritisation of the Parks Infrastructure Network 

Projects in the Statement of Intent have been derived from an assessment of the current park 
embellishment and land supply against the projected population growth, desired standards of 
service (DSS), strategic alignment, deliverability, and evaluation of project costs and benefits. With 
regards to Parks Major Projects Program (MPP), projects are assessed against multicriteria 
assessment tool which also screens projects to focus funding to improving the level of service and 
attractiveness of major parks. Donated assets (such as those handed to council by a developer or 



other levels of government) have been included in order to ensure completeness and have been 
scheduled accordingly in terms of expended delivery. 

Projects have been scheduled based on the following parameters: 

• known or projected delivery timeframes, such as through development approvals, or existing
and forecast funding commitments

• the projected construction timeframe of the development front that the proposed park is
located in where projects are to be delivered through development processes (including
Development Assessment, infrastructure agreements, and LGIP)

• coordination with stakeholders
• deliverability
• Projects without an identified funding source have been allocated to long term pending

funding availability

Timeframes for projects listed in the Statement of Intent are subject to change with an annual 
review to assess factors such as deliverability constraints outside council’s control, grant 
opportunities and budget capacity.  

Network Integration and Priorities 

Community, park and sports infrastructure provide different, but complementary functions and when 
considered a part of an integrated network, Council can adopt a more sustainable and financially 
responsible approach to infrastructure provision.  Collaboration between the three network types 
provides for better alignment and cost efficiencies, more effective strategic land acquisition 
opportunities, shared approach to seeking external funding, and result in better placemaking and 
improved community benefit.   

The ILINP provides the opportunities for a joint approach to infrastructure delivery and the 
opportunity to identify joint priority projects for integration.  The joint priority projects are identified in 
the Integrated Infrastructure Priority List in Appendix A. This list aligns and prioritises projects 
where community infrastructure and parks and/or sporting infrastructure align.  

Statements of Intent 

The CIP, PIP and SIP each result in a list of future infrastructure projects, prioritised based on the 
methodologies identified above.  The list of projects for each infrastructure network, or Statement of 
Intent (SoI), is an effective tool to inform the LGIP, future budgets, and advocacy for external 
funding opportunities. 

Projects identified as short term in the SoIs have greater certainty for delivery, where projects listed 
for the medium term have strong indications of intent, and longer term projects have a lower 
degree of certainty reflecting the possibility of change over time. This includes projects without 
current funding commitments and projects which may change to reflect contemporary network 
demands at the time of project delivery. 

It is important to note that there are mechanisms already available for funding the delivery of 
some of the projects, however, Council currently does not have sufficient budget for the 
delivery of all projects listed in the SoIs therefore Council will rely on State or Federal 
Government funding, or other partnerships to ensure delivery of all infrastructure projects. 



Monitoring and Review 
The ILINP will be subject to ongoing monitoring and review, and will be updated as new information 
becomes available and as community needs change, to ensure it remains relevant. Monitoring and 
review will occur through a combination of the following activities: 

• Regular monitoring of population growth, changing demographics and development activity. 
• Strategic oversight by key stakeholders to ensure effective governance to drive and support 

implementation of this plan. 
• Regular reporting to Council’s City Growth Service Delivery Coordination Team to provide an 

update on achievements, progress, and key issues. 
• Regular monitoring of policy and legislative changes, and any other factors that may impact 

upon the applicability of the ILINP. 
 
 

 

 

  



Glossary of Terms 
Term Description 

Activation Services, programs, design, and management arrangements that draw people 
into a space or facility to encourage their participation and interaction. 

Advocate Influencing decisions that impact upon peoples’ lives. Typically, advocacy 
efforts aim to obtain public and government support for projects, policies and/or 
programs. 

Amenity The quality of a location which makes it desirable or agreeable, providing 
comfort, convenience or enjoyment. 

Base date Base date means the start date from which the local government has estimated 
future population and infrastructure. 

Cultural heritage The cultural heritage significance of a place or feature of a place, meaning its 
aesthetic, architectural, historical, scientific, social, or other significance to the 
present generation or past or future generations. 

Desired Standards of 
Service 

The performance standards applicable to Council’s infrastructure networks 
determined to be appropriate for the city.  

Governance The framework for effective project decision-making and refers to the set of 
policies, regulations, functions, processes, procedures, and responsibilities 
that define the establishment, management and control of projects. 

Greenfield area Undeveloped land. 

Infrastructure agreement A written agreement between Council and a developer or land owner about the 
supply or funding of infrastructure. 

Infrastructure charges Fees that Council collects as part of the development assessment process to 
help fund essential infrastructure such as local roads, park, land for community 
facilities, stormwater, water supply, and sewerage. 

Local Government 
Infrastructure Plan 

Council's plans for priority infrastructure that is necessary to service urban
development in a coordinated, efficient and financially sustainable manner. 

 

Priority Development 
Areas 

Land designed for priority development and regulated by the Queensland
Government, through Economic Development Queensland (EDQ). 

 

Urban area A built-up area with a high population density and an infrastructure of
built environment. 

 

 

  



Acronyms and Abbreviations 

CIP Community Infrastructure Plan 2024 - 2041 

EDCP Economic Development & City Planning 

EDQ Economic Development Queensland 

ILINP Integrated Lifestyle Infrastructure Network Plan 2024 - 2041 

LDPM Logan Development Projection Model 

LGIP Local Government Infrastructure Plan 

MPP Major Projects Program 

PDA Priority Development Area 

PID Project Identification Documents  

PIP Parks Infrastructure Plan 2024 - 2041 

SEQ South East Queensland 

SIP Sports Infrastructure Plan 2024 - 2041 

 

 

  



Appendices 
Appendix A – Integrated Infrastructure Priority List 

Location Integration Project Project Description Timing 

Beenleigh – Centenary 
Park 

Beenleigh Aquatic Centre upgrade / renewal 
and Centenary Park embellishments. 

Aquatic Centre upgrade underway. Aquatic centre design 
considers integration and impacts on the park. 

Future: Centenary Park embellishments 

Short – 2031 

Long – 2041 
(unfunded) 

Flagstone Town Centre Future district community centre and major 
district leisure centre and Flagstone Parklands 

District Community Centre adjacent to existing and expanding 
Flagstone Parklands (Adventure Park) – facility design to 
consider integration and addressing parkland. 

Future: Advocate for design consideration and integration 
between expansion of Flagstone Parklands and future major 
district leisure centre. 

Short – 2031 

Medium to Long - 
2041 

Park Ridge East – 
Corner of Park Ridge 
Road and Chambers Flat 
Road 

Park Ridge local general community space 
and Park Ridge east district recreation park 

Local general community space in / adjacent to future park. 
Concept design to consider placement of infrastructure, 
circulation, parking and other design elements 

Short - 2031 

Park Ridge Town Centre 
– Jedfire Park

New district community centre, library, art 
space and performing arts on part of Jedfire
Park and embellishment of part of Jedfire 
Park. 

 
Plan, design and delivery new community facilities on part of 
Jedfire Park land. 

Future: Design and delivery Embellishment of Jedfire Park 
(opposite side of Doug White Drive to community facilities) with 
consideration for design and infrastructure coordination for 
improved placemaking and connection between infrastructure. 

Short to Medium – 
2036 

Long – 2041 
(unfunded) 

Loganholme – Atlantic 
Park area 

New district community centre and Atlantic 
Park (alternative site) 

Coordinate to acquire land for co-located community facility 
and park and delivery of park.  

Short - 2031 

Short to Medium - 
2036 



Location Integration Project Project Description Timing 
Design and delivery community infrastructure to have 
consideration for placemaking and share infrastructure 
opportunities with the park.   

Park Ridge – Park Ridge
Sport & Recreation 
Precinct (Rosia Park) 

 New district leisure centre, recreation 
facilities, and cycling precinct (pump track, 
skate park and parkland) on existing park. 

Masterplan, design and co-ordinate delivery of new 
infrastructure on existing park land. 

Short - 2031 

Jimboomba – 
Jimboomba Park 

New district indoor sports centre 
(replacement) in existing park with existing 
community and sporting infrastructure 

Design and deliver new indoor sports centre to replace existing 
sports centre with consideration for existing master planning 
and integration (design, placement, and shared use of 
infrastructure) with existing sports and community 
infrastructure in existing park land.  
 
Future: Future Jimboomba Park embellishments (replacement) 

Short to Medium – 
2041 
 
 
 
Long – 2041  
(unfunded) 

Logan Central – 
Administration Grounds, 
Logan Gardens, Civic 
Centre Park 

New district community centre (replacement)
within Logan Central Precinct 

 Community centre delivery to consider existing park 
infrastructure and sporting use (Logan Brothers).  Location and 
design of infrastructure projects subject to Logan Central 
Precinct Planning. 

Short - 2031 

Logan Village New general community space and Logan 
Village River Corridor 

Design and deliver community infrastructure with consideration
for design and integration with planning and design of Logan 
Village River Corridor (south of Wharf Street) park. 

 

 
 
 
 
Future: Potential for expansion of Logan River Corridor (yet to 
be determined) 

Short – 2031 
(community facility) 
Short to Medium – 
2036 (River 
Corridor park south 
of Wharf Street) 
 

Long – 2041 
(unfunded) 

Bahrs Scrub – Future 
Town Centre 

New general community space and civic park
(local recreation park) 

 Secure co-located land for future community facility and civic 
park and co-ordinate design and delivery of infrastructure.  

Short - 2031 

Greenbank Town Centre 
(Pub Lane area) 

New district library and local general 
community space and Greenbank city park / 
town square 

Advocate with developer and EDQ for co-location and design 
integration between the community facilities and city park / 
town square. 

Short to Medium - 
2036 



Location Integration Project Project Description Timing 

Yarrabilba Town Centre - 
Precinct 7 

New district community centre, library, art 
space, and performing arts centre and 
Yarrabilba Civic Park 1 (Local Recreation) 

Advocate with developer and EDQ for co-located / integrated 
infrastructure delivery for better land use efficiency and 
improved amenity and placemaking.   

Short - 2031 (park 
delivery) 
Short to Medium – 
2036 (community 
facility delivery) 

New Beith - Flagstone 
North Activity Centre 
(Tarnbrae) 

New district community centre, art space and 
performing arts facility and Tarnbrae Local 
civic park / town square 

Advocate for co-location of infrastructure types for improved
design and placemaking outcomes. 

 Medium to Long - 
2041 

New Beith - Flagstone 
North – Sporting precinct 
(Tarnbrae) 

New district leisure centre, metro sport park, 
and sporting infrastructure. 

Advocate with developer and EDQ for co-location of 
infrastructure types to coordinate planning and delivery of 
major sporting precinct.   

Medium to Long - 
2041 

Flagstone Town Centre  New metro library, district art gallery, 
performing arts and civic centre, and 
Flagstone city park / town square. 

Advocate with developer and EDQ for co-location of 
infrastructure types for improved design and placemaking 
outcomes. 

Medium to Long - 
2041 
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