

Project Update #3



June 2026 | Water & Wastewater Main Relocations – Second, Third, and Fourth Avenues, Marsden

What is happening?

We would like to provide an update on the important Water and Wastewater Main Relocation Project along Second, Third, and Fourth Avenues in Marsden.

These works are being undertaken by Logan Water to support the future road upgrade by Council's Roads Branch.

Project progress to date

Tree clearing: Work began in early April 2026 and is expected to be finished by **late July 2026**. Completion has been delayed due to wet weather.

Underground drilling: The pipeline installation using underground drilling has been successfully completed.

Trenching works: Wet weather has caused major delays. Trenching is now planned to start in early July, with completion expected by **April 2027**.

Night works and weekend works (Saturdays and some Sundays)

To keep the project on schedule, work will take place during both the **day and night** at times. In some areas, this may happen at the same time to improve safety and efficiency. Night works are sometimes

needed due to traffic permits and safety requirements.

- **Night works** will commence in early July and continue for approximately 8–10 days.
- Work may occur during the day and night, including some weekends
- Weekend hours are generally 7:00am to 5:00pm

We will aim to minimise disruption and thank residents for their patience.

Construction, traffic and safety

As work continues in the area, you may notice noise and dust at certain times, as well as temporary traffic changes, including reduced speeds, lane closures or short delays. Please follow all signage and any instructions from site staff.

More information and feedback

Logan Water thanks you for your cooperation and apologises for any inconvenience you may experience during these works.

If you have any questions, please contact: Sanjeev – Community Engagement Officer: (07) 2899 7415, 0455 732 968 or watercomms@logan.qld.gov.au

Location of night works

